



EMR Single Upgrade

Epic Version: Nov 2025
Production Go-live: 1st July 2026



= Dry Runs for EMR Upgrade and Pre-cutover Beaker/Bugsy Build
 = Cutover Beaker/Bugsy Build and EMR Upgrade

Testing Prep and Execution Timeline and Milestones

Date (Week of)	Prep Week	Upgrade Preparation	Application Testing	Integrated Testing	Smoke Testing	Script Review	Upgrade Preparation
Mar-30th	1					Read and update scripts	<ol style="list-style-type: none"> 1. Be aware of the changes for your team. (upgrade changes and BAU workflows since last upgrade). 2. Commence Script Review and check the Improvement Jira Dashboard for team tasks. 3. If this is your first time as lead: become familiar with the script master trackers.
Apr-6th	2						7th- 'interface master' tracker due.
Apr-13th	3						13th - 3rd Party downstream interface checks commence (Bridges, Testing Coordinator) 14th - 'Integrated script master' spreadsheet due. 14th - 'Application script master' spreadsheet due. ----- Hard Deadline - Script Trackers ----- 15th - Jira script import due (test coordinator). 16th - All test patient preparation due (script tabs and headings). 16th - Bulk creation of test patients. (identity).
Apr-20th	4						20th - Identity test patient prep commences (identity team). 21th - 3rd Party downstream interface checks completion. (Bridges, Testing Coordinator) 21st - Integrated testing roster due 24th - Identity test patient prep completes (identity team).
Apr-27th							
May-4th							
May-11th							
May-18th							
May-25th							
May-28th							
June-1st							
June-8th							
June-15th							
June-22nd							
June-29th/July-1st							Go Live

Upgrade education timeline



12th May

Change impact presentation




15th May

Upgrade comms due (Apps)



18th May*

MST & TRNPLY upgrade



19th May*

Mass migration



20th May

MST TRNPLY testing starts



25th May

TRNPLY ready for sites



1st July

PRD upgrade

**Training environments unavailable 18th & 19th May*

Summary of Changes will be available from [Parkville EMR | Upgrade](#) on **15th May 2026**